

Topic	Area	Key Deliverables 2021-2022	National New Initiative or Network Implementation.	ODN Lead	Description	Methodology / Key components	Outcome	Timescale including expected completion date	Network Implementation PROGRESS RAG STATUS	PROGRESS Commentary QUARTERLY EXCEPTION REPORT
1	Organisational Governance	MT Clinical Reference Group Paediatric Specification T&F Group	National LSEBN		To take forward the work of a previous CRG Sub-Committee and to bring forward a draft specification for children's burn care. Note: This work will not reduce the number of specialised paediatric burn centres.	T&F Group Paediatric Intensivist as Clinical Chair. LSEBN to provide management leadership and secretariat function.	Consensus agreement for a revised paediatric burns specification. Strengthen the clinical governance arrangements within and between services.	4 to 6 months timescale for completion.	GREEN	
2	Organisational Governance	Surge & Escalation SOP for Burns ICU	Network		To deliver a twice annual exercise of the SOP for surge and escalation.	Desk-Top / Virtual Exercise	To establish that the burn service and national bed bureau are appropriately working to the action cards set-out in the national SOP.	First exercise in May or June 2021	GREEN	
3	Organisational Governance	Burns Annex Mass Casualty / Major Incidents	National LSEBN		To work with NHS EPRR National and Regional Teams to exercise the new Burns Annex to ConOps	Public Health England to lead the event preparation	Assurance that the Burns Annex is fit for purpose.	No date set	GREEN	
4	Organisational Governance	ODN Performance Report	LSEBN		To develop a new Monthly ODN Performance Report, with cumulative activity information	Standard reporting format for: - Activity - Q. Dashboard - Refusals	Improved governance and oversight.	June 2021	GREEN	
5	Clinical Governance	Quality Assurance Peer Review of all burn services	LSEBN (National Pilot)		To work collaboratively with the NHSE Commissioners, to develop a new process for external Peer Review.	Collection of information and evidence (electronic). Virtual peer review visits.	Recommendation for formal designation of burn services in the network.	No date set	GREEN	
6	Clinical Governance	National and Network Mortality Audit	LSEBN and National		Develop and lead the process for the National Mortality Audit. Collate and present summary analysis of activity.		Enhanced clinical governance. Education opportunity for members of the burn MDT.		GREEN	
7	Clinical Governance	Network Audit	LSEBN and National		Repeat the LSEBN audit for travel / transfer times and the impact on patient outcomes. Prepare an audit template that can be used across all of England and Wales. Presentation to the NBODNG for full roll-out nationally.				GREEN	
8	Clinical Governance	Clinical Audit: Validating the Frailty Modified-Baux score in an external cohort	LSEBN	Niall Martin (St Andrews)	To validate the Frailty modified Baux score in external cohorts of elderly patients within the London and South-East Burns Network (LSEBN).	Retrospective audit of cases. Data collected using MS Excel work book.	Hypothesis: The Frailty modified Baux score predicts one-year and in-hospital mortality in all UK burns patients greater than 65 years of age with greater accuracy than current methodologies.	On-going through 2022	GREEN	
9	Clinical (Nursing)	Education and Training Regionally Accredited Burn Care Course	LSEBN	Nicole Lee			To enable more training across the region and improve on recruitment and retention of staff.		GREEN	
10	Clinical (Therapies)	Burns Therapies - Audit of the use of the therapy competencies	LSEBN	Victoria Dudman Network Therapies Lead	Network Therapy Competencies were developed in LSEBN during 2019-2020.	Survey and analysis.	To ensure that as therapists returning to their 'normal' burns work following a period of redeployment or adapted working patterns, that the therapy competencies framework is in place.	Nov-21	GREEN	
11	Clinical (Psychosocial Care)	A pilot study of using the CARE Scales as routine PROMS in outpatient scar clinics at Stoke Mandeville	LSEBN	Lisa Williams Network Lead for Psychosocial Care	A potential model for all services to use if this proves successful and useful. (NB: This was on the plan last year but did not get activated due to Covid.)			Pilot review October 2021	GREEN	
12	Clinical (Psychosocial Care)	A review across all services of best practice	LSEBN	Lisa Williams Network Lead for Psychosocial Care	All services to review adaptations made to provide continuity of service - identifying and sharing best practice.			Initial results March 2022	GREEN	
13	Clinical (Psychosocial Care)	Participation in national work plan: EPRR: Psychosocial support for BIRTS, following a major incident.	National (SWBCN lead)	Lisa Williams Network Lead for Psychosocial Care	T&F Groups established.			On-going through 2021	GREEN	
14	Clinical (Psychosocial Care)	Participation in national work plan: PREMS: National workstream to develop national template	National (SWBCN lead)	Lisa Williams	T&F Groups established.			On-going through 2021	GREEN	